

Mobile Wireframes vs. FRD & Proposal

AI-Powered Property Management & Services Platform

DATE	SCOPE REVIEWED	COMPARED AGAINST
31 August 2026	Mobile app wireframes — 11 sections, ~60 screens	FRD & Proposal (Mobile Application)

VERDICT

Substantially aligned — sections trace 1:1, five items flagged.

Every wireframe section maps to a corresponding FRD/Proposal requirement, and the core maintenance workflow matches two independently drawn source diagrams almost verbatim. Five gaps are worth attention before sign-off (see page 2) — none block the current batch, but two are worth a designer follow-up.

CONFIDENCE IN THIS REVIEW

CONFIDENCE	AREA	BASIS
VERY HIGH	Maintenance workflow match	Confirmed against two independent source diagrams, not just wireframe reading
HIGH	Section-to-requirement mapping	Direct text comparison; all 11 wireframe sections traced to FRD clauses
HIGH	The five flagged gaps	Presence/absence checks against explicit FRD requirement text
MODERATE	Fine detail on the wireframe (figures, labels)	Read visually from one flattened image, not OCR-verified

SIDE-BY-SIDE COMPARISON


Each wireframe section against the FRD/Proposal requirement it implements.

#	WIREFRAME SECTION	SCREENS	FRD / PROPOSAL REQUIREMENT	STATUS
01	Authentication & Onboarding	6	"Role Selection" flow + login diagram	MATCH
02	Dashboards (role-based)	6	"Dashboards" section — 8 roles specified	PARTIAL
03	Property & Tenant Management	6	Property/Unit Mgmt + Tenant/Lease Mgmt	MATCH
04	Maintenance — Request to Closure	13	Maintenance lifecycle + both flow diagrams	MATCH
05	Inspections & Compliance	3	Inspection and Compliance Management	MATCH
06	Payments & Rent	3	Rent Collection + Financial Workflows	MATCH
07	Messaging & Notifications	2	§19.1 Messaging / §19.2 Notifications	MATCH
08	Documents & Media	2	Documents and Media Management	MATCH
09	Notice Management	2	Notice Management	MATCH
10	Legal & Attorney	2	Legal and Attorney Services	PARTIAL
11	Profile & Settings	2	Implied under profile / security requirements	MATCH


EVIDENCE — THE MAINTENANCE WORKFLOW

This is the strongest proof point: the wireframe's 13-screen “Request to Closure” flow lines up almost word-for-word with diagrams in both source documents, independently drawn.


PROPOSAL — Solution flow diagram



FRD — Maintenance lifecycle states



FRD — Full platform flow diagram



Wireframe screen titles — “Marketplace / Assignment,” “Bidding,” “Scheduling,” “Work Execution,” “Verification” — match the Proposal diagram’s box labels almost verbatim. This level of agreement is unlikely to be coincidental; the wireframes were clearly built directly against this diagram.

FLAGGED GAPS (5)

Things the FRD/Proposal call for that the current wireframe batch doesn't show.

#	ISSUE	SEVERITY	DETAIL & RECOMMENDATION
1	No dashboard for Gig Worker / Field Worker	SHOULD ADDRESS	The FRD names this as one of 8 core roles and specifies its own dashboard content (assigned tasks, schedule, instructions, completion requirements). The wireframe's Dashboards section (02) covers only 6 roles — Tenant, Landlord, Property Manager, Contractor, Inspector, Attorney. Ask: does Gig Worker reuse the Contractor dashboard, or does it need its own screen before this batch is signed off?
2	Provider-side “supply” screens are missing	SHOULD ADDRESS	The wireframes only show the requester side of marketplace flows — a Property Manager reviewing bids, a client reviewing a legal case. Missing: the Contractor's own bid-submission screen, license/insurance upload, and the Attorney's opportunity review / pricing-proposal screens — all explicitly specified in the FRD. Ask: confirm these are planned as a separate wireframe batch, not dropped from scope.
3	No dispute or cancellation screens for maintenance	SHOULD ADDRESS	Both source diagrams define a “Work Approved? → No → Dispute Management” branch, and the FRD lists DISPUTED / CANCELLED as valid

#	ISSUE	SEVERITY	DETAIL & RECOMMENDATION
			lifecycle states. The wireframe's 13-screen flow (\$04) shows only the happy path to "Request Closed." Ask: confirm dispute UI is scheduled for a later batch.
4	No Ratings & Performance screen	MINOR	The FRD has a full section on rating completed work, with no corresponding wireframe screen. Low urgency: the FRD's own MVP priority sequence places Ratings outside Priority 1–3, so this may simply not be due yet. No action needed for this batch; track for a later design pass.
5	Compliance screen shows an unexplained dollar figure	WORTH CONFIRMING	The Compliance screen (\$05.3) displays "Total Due \$92,500.00." The FRD's compliance requirements cover deadlines, certifications, and re-inspection tracking only — no mention of compliance-related fees. This may be a copy from the Rent module layout rather than an intentional feature. Ask: the designer, before this reads as a committed feature.

Not a gap: the wireframes don't include Admin Portal screens. That's expected — the Proposal scopes the Administration Portal as a separate web deliverable, outside this mobile wireframe set.

METHODOLOGY & LIMITS

WHAT WAS CHECKED

- Full paragraph and table text extracted from

WHAT WASN'T VERIFIED

- Whether the source wireframe file has additional

- both .docx files
- All 7 embedded diagrams across both documents opened and read (3 shown above)
- Every wireframe section cross-referenced against its matching FRD clause
- artboards beyond the single image reviewed
- Exact figures/labels on the wireframe — read visually, not OCR-checked
- Anything outside these three files (no design-tool source, no ticket tracker)

SOURCES REVIEWED

Proposal Document – Mobile Application.docx

FRD – Mobile Application.docx

Mobile App Wireframes (image, provided in review thread)

Prepared for internal review · not a client-facing document